IILM UNIVERSITY, GREATER NOIDA

SCHOOL OF COMPUTER SCIENCE & ENGINEERING

WEEKLY PROGRESS REPORT

Even semester 2026-2027

B.Tech. Major Project Details

Project Id	26P_3CSE276-Predictive Maintenance System for Data Centre Servers
Project Title	Predictive Maintenance System for Data Centre Servers
Reporting period	05-09-2026
Week No.	Week 1

Work Completed This Week:

• Discussed the project idea and identified the need for predictive maintenance of data centre servers.

• Defined the initial objective: use server performance data to identify possible failures in advance.

Challenges/Issues:

• Project scope, suitable dataset, and server parameters are yet to be finalized.

• Responsibilities and the technical approach for the four-member team need to be agreed.

Plan for Next Week:

• Refine project objectives and list the required functional features.

• Review related work and shortlist datasets; divide initial research and design tasks among the four members.

Guide's Remarks:

To be completed by the project guide.

Signature of Student

Signature of Guide

IILM UNIVERSITY, GREATER NOIDA

SCHOOL OF COMPUTER SCIENCE & ENGINEERING

WEEKLY PROGRESS REPORT

Even semester 2026-2027

B.Tech. Major Project Details

Project Id	PT276
Project Title	Predictive Maintenance System for Data Centre Servers
Reporting period	21-10-2026
Week No.	Week 2

Work Completed This Week:

• Refined the project scope and identified key indicators such as CPU usage, memory usage, temperature, disk usage, and network activity.

• Reviewed existing approaches and shortlisted possible datasets; divided research and design responsibilities among the four team members.

Challenges/Issues:

• Public datasets may not fully represent real data-centre failures, and the prediction target still needs to be finalized.

• Suitable input features and model evaluation measures need to be selected.

Plan for Next Week:

• Compare shortlisted datasets and select the most relevant one for the project.

• Draft the system architecture and data-preprocessing workflow; discuss suitable baseline model options.

Guide's Remarks:

To be completed by the project guide.

Signature of Student

Signature of Guide

IILM UNIVERSITY, GREATER NOIDA

SCHOOL OF COMPUTER SCIENCE & ENGINEERING

WEEKLY PROGRESS REPORT

Even semester 2026-2027

B.Tech. Major Project Details

Project Id	PT276
Project Title	Predictive Maintenance System for Data Centre Servers
Reporting period	29-10-2026
Week No.	Week 3

Work Completed This Week:

• Drafted the proposed workflow: data collection, cleaning and preprocessing, feature selection, model training, failure-risk prediction, and alert generation.

• Identified preliminary data-quality checks and planned to evaluate model performance using suitable metrics.

Challenges/Issues:

• Missing values, data quality, and limited access to real server logs may affect prediction reliability.

• Final model selection depends on the chosen dataset, available features, and prediction target.

Plan for Next Week:

• Confirm the dataset and define the target label and input features.

• Begin exploratory data analysis and preprocessing, then implement a baseline prediction model and record initial results.

Guide's Remarks:

To be completed by the project guide.

Signature of Student

Signature of Guide